Ladera Recreation District Board Meeting Minutes September 13th, 2021

Meeting called to order at 7:25 pm at the LRD

Board Roll Call: Bob Felderman, Brian Wall, Jen Coleman, Calin Thomas, Leslie Anglada LRD Team: Di Gow Public: Bruce Beron, Jim McClelland (Terracon)

Public Discussion

• No discussion.

Review of and Board Action Item to confirm the LRD proposed RFP

General Discussion

- RFP has been reviewed by the pool and legal team.
- Terracon has been building off previous work with similar public institutions.
 Prevailing wage and contractor qualifications are important inputs
- "Bid opening" event to be open to the public (e.g. when we do the initial review of bids to the RFP). Details and timing to be worked out; targeting October 14th but viewing this as very aggressive/tight
 - Not viewing the likelihood of the county review process being done by this day; our preference is to have this complete before going through our contractor selection process
 - No decision on bids is to be expected on the "bid opening" day.

Current Project Status

- Don't have all county approvals yet.
- Will most likely need to add RFP addendums during the bid process.
- Regardless, our approach is to get contactors going on the bid process ASAP
- Pushing for target completion of the pool by May 15th, 2022
- Engineers in process on finishing storm water runoff and grading study; pushing for completion by September 30th. Once complete, the county must review.
- Wading pool information to go to the county health department ASAP
- Demolition and building permit timing details being worked out
- Grading permit process because of amount of soil we need to excavate (over 250 cubic yards) we have an additional permit process to work through to certify that we have dealt with the soil appropriately

Discussion/Q&A on RFP Details

• Alternate bids - available for contractors to use if they have different approaches to suggest (e.g. to lower the cost, speed up construction, etc.)

- The process intends to enable the LRD to be as close as possible to an "apples to apples" comparison between bids
- "Site improvements" includes landscaping, new sitting wall

Motion made to to approve the RFP as is...seconded, approved 5-0.

Minutes From Prior Meeting Approval

• Motion made to approve meeting minutes from August 16th 2021; seconded; 5-0 approved.

Financial Report - Discussion of Anna's report

- In general financial status is looking good, performing better than budget
- Expenses; higher because of more programming, more lifeguards, etc
- Loan payment coming soon alignment that the most straightforward way to pay it is via the Chase New Pool checking account; Di and team to work it
- Donations \$2.5 M came in from the pool fundraising drive! Much appreciation to the extended Ladera community
- Pool invoice process team is in sync and now working well
- In progress on the \$179k grant; Di in progress on pulling together deed details for the December 1st deadline

Managers Report

- Continue to get sign ups for tennis
- Food trucks continue, going great
- Swim lessons continue to be booked; wrapping up October 10th.
- Pumpkin carving event coming soon
- Ice cream social planning in the works
- Trees are not doing well; four have come down; Monterey Pines are towards the end of their lifespan + drought
- "Lookout point" Maureen Hammner memorial in progress. Much appreciation to the Hammner family for leading this effort.
- Guard staffing issues; working through and doing best we can to keep the pool open in some fashion through October. Lap swimming continues to be busy with general swim, less so.
- CAPRI our insurance company comprehensive inspection happening in October; preparation in progress (e.g. reviews/checks on policies, manuals, etc).
- Agreement to move the next board meeting to October 18th.
- Manager hiring update: We have received several resumes; Di to share resumes; interviews to happen soon.

Pool Committee Update

• Leadership donor party in late September; really nice event and much appreciation to the

Fornaciari's for hosting!

• All donor party details and timing TBD

Public Meeting adjourned at 9:05 PM

Next meeting:

Planned for 7:00 pm on Monday, October 18th, 2021

Respectfully submitted: Brian Wall